
From:  "Goff, Richard" <Richard.Goff@pacificorp.com> 
To: "'Alexander, Jeff - USFS'" <jalexander@fs.fed.us>, "'Haddock, 
Daron - DOGM'" <daronhaddock@utah.gov>, "'Lloyd, Tom - USFS'" 
<twlloyd@fs.fed.us>, "'Stephens, Don - BLM'" <don_stephens@blm.gov> 
Date:  5/5/03 4:17PM 
Subject:  Drilling Issues &  Revised Schedule - Well JC3 
 
This afternoon, May 5, we penetrated to a depth of 756' and lost the 
drilling fluid into the mine workings.  Tomorrow our driller will complete 
the penetration to the roof (at EL 772"), remove the wash-over guide casing, 
and begin cleaning up and stabilizing the hole.  It will likely be late in 
the week before we begin drilling below the workings. 
 
Richard Goff 
 
>  -----Original Message----- 
> From:  Goff, Richard   
> Sent: Tuesday, April 22, 2003 2:09 PM 
> To: 'Alexander, Jeff - USFS'; 'Haddock, Daron - DOGM'; 'Lloyd, Tom - 
> USFS'; 'Stephens, Don - BLM' 
> Subject: FW: Drilling Problems and Revised Schedule - Well JC3 
>  
> Well JC drilling problems FYI.  Please read below to keep you informed. 
>  
> Richard Goff 
>  
>  -----Original Message----- 
> From:  Goff, Richard   
> Sent: Monday, April 21, 2003 4:27 PM 
> To: Garritson, Craig; Sharp, Dave; Brozovich, Fred; Mansfield, Mark; 
> Cunningham, Barry 
> Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle; 'Johnson, Doug - CFC'; 
> 'Hansen, David - HAL'; 'Fry, Rodger' 
> Subject: RE: Drilling Problems and Revised Schedule - Well JC3 
>  
> Referencing our latest problem - This is going to take some time to 
> resolve.  Depending on what the video shows Lang's options are: 
>  
> 1) Use tools to grab the bit from the outside 
> 2) Spear the 9" from the center 
>  
> Lang has special equipment incoming and fabrications in process for either 
> option. 
>  
> Bottom line is that it will likely be Friday evening before Lang starts 
> reaming again. 
>  
> Richard Goff 
>  
>   -----Original Message----- 
>  From:  Goff, Richard   
>  Sent: Monday, April 21, 2003 2:04 PM 
>  To: Garritson, Craig; Sharp, Dave; Brozovich, Fred; Mansfield, 
> Mark; Cunningham, Barry 



>  Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle; 'Johnson, Doug 
> - CFC'; 'Hansen, David - HAL'; 'Fry, Rodger' 
>  Subject: RE: Drilling Problems and Revised Schedule - Well 
> JC3 
>  
>  While reaming the 31" (ID 6) the driller's bit and rod sheared off 
> at a depth of 625'.  They have the bit and 60' of shaft still in the hole. 
> They are going to video the hole to evaluate options.  More later. 
>  
>  Richard Goff 
>  
>    -----Original Message----- 
>   From:  Goff, Richard   
>   Sent: Monday, April 14, 2003 12:30 PM 
>   To: Garritson, Craig; Sharp, Dave; Brozovich, Fred; 
> Mansfield, Mark; Cunningham, Barry 
>   Cc: Allred, Cody; Guymon, Darce; Burton, Carlyle; 
> 'Johnson, Doug - CFC'; 'Hansen, David - HAL'; 'Fry, Rodger'; 'Bergon, Dave 
> - Wasatch Electric'; 'Maughan, Kent - Wasatch Elec'; 'Weismose, Jay - 
> Saftronics'; Lamb, David; 'Mayer, Randy - Lang Exp Drill'; 'Krug, Scott - 
> Lang Exp Drill' 
>   Subject: Drilling Problems and Revised Schedule - 
> Well JC3 
>  
>   As some of you know, our driller has lost his pilot boring 
> alignment for the third time.  The latest event occurred April 10-11 while 
> reaming the second 15" pilot boring to 19" diameter.  We have a video of 
> the downhole arrangement with the reaming alignment diverting at a depth 
> of about 625'.  To improve our opportunity for success going forward the 
> driller plans to use a different, improved approach, which includes a 
> special bit fabrication, "guide casing" and "wash over method."  Rodger 
> has reviewed the plan and reports it looks favorable.  An optimistic look 
> at a schedule ahead follows: 
>  
>   ID Activity 
> Finish Date 
>   1 Cement back hole to 32" and depth 527' 
> April 13 
>   2 Wait on cement cure 
>    Drill centerized 19" diameter hole 10' in cement 
>    Position directional drilling tools 
> April 14 
>   3 Directional drill 15" pilot boring to mine X-cut 
> April 18 
>   4 Position 9" diameter casing w/ grout basket 
> April 19 
>   5 Cement 9" casing in 15" pilot boring 
> April 20 
>   6 Bore 31" diameter to mine workings  
>    using wash over method 
> April 25 
>   7 Bore 31" diameter 350' below mine workings 
> April 30 
>   8 Spinner test, if required 



> May 1 
>   9 Install casing & pump 
> May 15 
>   10 Electrical and surface work 
> May 25 
>  
>   The above schedule reflects no allowance for annulus 
> grouting.  Delivery on a packer to do the annulus grouting may have an 
> extended lead time.  Please reply if you have comments. 
>  
>   Richard Goff 
 
 
CC: "Huntington Water Resources" 
<IMCEAEX-_O=PACIFICORP_OU=SLC_CN=DISTRIBUTION+20LISTS_CN=HUNTWTRRES@PacifiCorp
.com>, "Cunningham, Barry" <Barry.Cunningham@pacificorp.com>, "'Johnson, Doug 
- CFC'" <dejohnson@archcoal.com>, "'Fry, Rodger'" <rcfry@attbi.com>, "'Hansen, 
Chris - CFC'" <CHansen@archcoal.com>, "'Hansen, David - HAL'" 
<dhansen@hansenallenluce.com> 
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